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ü Cold FE/ADC Design Reviews, Jan 21, April 7-8 and Oct 12-14, 2016
ü CRT Design Review,  March 14, 2016
ü APA Frame Design review, Feb 23, 2016
ü CPA & HV Feed-through, June 6, 2016
ü Field Cage Design, Oct 25, 2016 
ü PMT Integration Design, Nov 18, 2016 
• Wire-winding US & UK Designs, Jan 18, 2017 (scheduled)
• DAQ and Trigger Design, Feb 2017
• TPC FEMB/Feed-through/Warm interface/Nevis Readout Designs, March 2017
• Cryostat Membrane and Support Designs, Mar 2017
• Detector Assembly and Installation Designs, Mar 2017
• Laser Calibration System, May 2017
• PMT Readout Design, Aug 2017


